

| Task   | months 1 - 6   | months 7 - 12                                | months 13 - 18   | months 19 - 24   | months 25 - 30 | months 31 - 36                                      |
|--|--|--|--|--|----------------|---|
| Project months   | 09/14- 02/15   | 03/15-8/15                                   | 09/15-02/16  | 03/16-08/16  | 09/17-02/17    | 03/17-08/17   |
| School curricular conception   | All 5 schools (HBN, PTS, OBO, ZSO NR. 2, ZSO nr. 3) develop their own school curricular conception within the project in order to implement and pursue the school company work after the project |  |  |  |                |   |
| Internet-based training conception   | The five partner (IÖB, RECTUS; VFU, SIS und CvO) checking the technical infrastructure of the ECEDON Learning Management System, development of the internet based training conception           |  |  |  |                |   |
| Moduls including learning and teacher material will be developed and explored as well as evaluated by the schools. | Modul 1 school companies and job-orientation (CvO)   |  |  |  |                |   |
|  | Modul 2 Enterprises and Entrepreneurship - formation of school companies (IÖB)   |  |  |  |                |   |
|  |  |  | Modul 3 internationalisation of the established school companies & intercultural learning (RECTUS) |  |                |   |
|  | Modul 4 Peer Learning within the school company work (IÖB)   |  |  |  |                |   |
|  |  |  | Modul 5 sustainability models of the international school companies (VFU)                          |  |                |   |
| Learning mobility 7 days   | Online support   | D  | Online support   | Online support   | Online support | Online support                                      |
|  | Online support   |  |  | PL   | Online support | Online support                                      |
|  | Online support   |  |  | Online support   | BU             | Online support                                      |
| Dissemination  | Own homepage of the project partners, Newsletter of the partner, presentation of the project at external venues, conferences, local or regional media reports and every other dissemination way  |  |  |  |                |   |
|  | 2 information days at every school/partner institution to inform about the school companies work, the school conception, training conception   |  |  |  |                |   |
| Evaluation   | The formative quality assurance of the project outcomes is performed by the Vienna University of Economics and Business (Dr. Franz-Karl Skala)   |  |  |  |                |   |
| Project Homepage   | The Project Homepage will be developed and set up by partner RECTUS as an information platform   |  |  | The pupils will have a closed communication tool within the project homepage |                |   |
| Project management   | Oldenburg: project meeting 1 incl. Workshop for schools  | ECEDON as communication and information tool | Biala: Projectmeeting 2 incl. workshop for training concetption                                    | ECEDON as communication and information tool                                 |                | Varna: Project meeting 3 incl. workshop for schools |